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MARYLAND AVIATION ADMINISTRATION
CAPITAL PROGRAM SUMMARY

($ MILLIONS)

FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009

Construction Program

Major Projects 279.8           163.6           47.9             15.9             4.4               4.4               516.0            
System Preservation Minor Projects 61.3             65.2             62.3             37.1             29.1             38.7             293.7            

Development & Evaluation Program 1.0               7.2               10.9             1.5               1.5               1.1               23.2              

SUBTOTAL 342.1           236.0           121.1           54.5             35.0             44.2             832.9            

Capital Salaries, Wages & Other Costs 5.8               5.6               5.8               6.0               6.2               6.4               35.8              

TOTAL 347.9           241.6           126.9           60.5             41.2             50.6             868.7            

Special Funds 75.7             70.1             60.7             38.0             31.8             39.0             315.3            
Federal Funds 27.9             25.0             28.4             12.8             9.4               11.6             115.1            

Other Funding * 244.3           146.5           37.8             9.7               -                 -                 438.3            

* Other funding includes Maryland Transportation Authority (MdTA) bond financing; Passenger Facility Charges (PFC's); 
   Customer Facility Charges (CFC's); and Maryland Economic Development Corporation (MEDCO) funds.  These funds
   are included in the total.

SIX-YEAR
TOTAL



Maryland Aviation Administration -- Line 1 CONSTRUCTION PROGRAM
                    Noise Zone Land Acquisition Program

                            This program promotes compatible land use around Baltimore Washington 
International Airport (BWI) through the purchase of residential properties offered voluntarily for sale 
by owners within designated impacted noise areas.

                                                          
Homeowner Assistance Program  -- Line 2

                  Land acquisition continues.  MAA has acquired 249 properties through FY 2003.

                                                                                     Cost increase of $3.1 million due to greater 
than anticipated response from interested property owners in FY 2004.

                              The Maryland Environmental Noise Act requires the MAA to minimize the impact 
of aircraft related noise on people living near BWI.  The purpose of this program is to purchase, at fair 
market value, the most severely impacted residential properties within the BWI Airport Noise Zone, 
consistent with local zoning.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

AIP 2,331RW 2004
AIP 300RW 2005

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
49

36,726
0

36,775
26,318

0
49

33,437
0

33,486
23,687

0
0

2,914
0

2,914
2,331

0
0

375
0

375
300

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0

3,289
0

3,289
2,631

0
0
0
0
0
0

1001

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....

PAGE ______D-1



Maryland Aviation Administration -- Line 2 CONSTRUCTION PROGRAM
                    Homeowner Assistance Program

                            This voluntary program provides for the mitigation of aircraft noise and 
improvement of land-use compatibility around BWI.  Homeowners may elect to either sell their home, 
with the State ensuring a fair market value, or have their house soundproofed to reduce interior noise 
levels.  The State receives an avigation easement for each participating property.

                                                          
Noise Zone Land Acquisition Program  -- Line 1

                  MAA has participated in the soundproofing of 553 properties and sales assistance for 
113 homes through FY 2003.

                                                                                     Cost increased $1.3 million due to the 
addition of FY 2009 funding.

                              This program enhances the environment of neighboring communities by providing 
noise mitigation for homeowners residing within the BWI Airport Noise Zone starting with the most 
severely impacted communities.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

AIP 1,376RW 2004
AIP 1,376RW 2005
AIP 4,093RW 2006
AIP 1,376RW 2007

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
431

29,820
0

30,251
19,753

0
231

18,300
0

18,531
11,372

0
80

1,920
0

2,000
1,440

0
120

1,920
0

2,040
1,472

0
0

1,920
0

1,920
1,364

0
0

1,920
0

1,920
1,364

0
0

1,920
0

1,920
1,365

0
0

1,920
0

1,920
1,376

0
200

11,520
0

11,720
8,381

0
0
0
0
0
0

1002

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 3 CONSTRUCTION PROGRAM
                    Protective Land Acquisition Program

                            This program provides for the purchase of property in the immediate vicinity of the 
BWI and Martin State airports to ensure its availability in future years for potential aviation purposes.

                                                          
None.

                  Acquisitions continuing.

                                                                                     Funding reduced $11.6 million in six year 
period due to reallocation of funds to other MAA projects.

                              This multi-year program would provide the opportunity to protect property for 
future airport-related facilities, environmental requirements, and to ensure compatible land-use 
around the airports.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0

25,558
0

25,558
0

0
0

12,058
0

12,058
0

0
0

1,000
0

1,000
0

0
0

2,500
0

2,500
0

0
0

2,500
0

2,500
0

0
0

2,500
0

2,500
0

0
0

2,500
0

2,500
0

0
0

2,500
0

2,500
0

0
0

13,500
0

13,500
0

0
0
0
0
0
0

1137

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 4 CONSTRUCTION PROGRAM
                    New Terminal A/B Expansion at BWI Airport

                            This project provides for the construction of a new 11-gate Terminal/Concourse A 
and full reconstruction of a portion (4 gates) of Concourse B.  Project includes demolition of the 
existing 3-gates on Concourse A, construction of a new ticketing concourse, security, and concession 
area, 11 new passenger gates and holdrooms, moving walkways, baggage claim areas on the lower 
level, and airline operations and support areas.  A portion of the existing Concourse B will also be 
fully reconstructed to include expanded hold rooms, concessions, moving sidewalks, other passenger 
amenities and airline support space.

                                                          
15R Parallel Taxiway and Aircraft Parking Ramp  -- Line 5
Central Utility Plant Expansion and Upgrade of Electrical Substations  -- Line 10
Terminal Entrance Roadway Improvements, Phase I  -- Line 6
Terminal Entrance Roadway Improvements, Phase II  -- Line 7

                  Construction started in FY 2003.  Terminal/Concourse A to open in Spring 2005, with 
reconstruction of portion of Concourse B connector complete in late 2005.

                                                                                     Cost decrease of $1.3 million due to 
finalization of financing.

                              Expansion of the Terminal is necessary to accommodate the continued expansion 
of domestic air service.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected 210 daily flights.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

FEDERAL

Other funding is Maryland Economic Development Corporation (MEDCO) and revenue bonds supported by Passenger Facility 
Charge (PFC).

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
28,350

0
190,291
218,641

0

0
22,366

0
5,248

27,614
0

0
5,984

0
90,837
96,821

0

0
0
0

88,926
88,926

0

0
0
0

5,280
5,280

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
5,984

0
185,043
191,027

0

0
0
0
0
0
0

1120

BUDGET

SPECIAL GENERAL OTHERX

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 5 CONSTRUCTION PROGRAM
                    15R Parallel Taxiway and Aircraft Parking Ramp at BWI Airport

                            This project provides for approximately 1,500 feet of taxiway parallel to Runway 
15R.  The project also provides for the new aircraft parking and deicing ramp adjacent to the new 
taxiway and immediately north of the new Terminal A/B.  The new ramp will also accommodate the 
new Terminal A/B and will be fitted with a gate deicing collection system.

                                                          
New Terminal A/B Expansion at BWI  -- Line 4

                  Construction underway.

                                                                                     Cost decrease of $1.0 million due to 
favorable cost changes.

                              This project is the final segment to complete a two-way taxiway to the Runway 
15R holdblock and threshold.  This will improve airport capacity by providing dual aircraft flow to the 
runway threshold, thereby allowing alternative routing and sorting of departing aircraft.  The new ramp 
will provide sufficient aircraft ramp and parking positions to facilitate the Terminal A/B expansion.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected increase of 50% in passenger 
levels by 2010.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

FEDERALX

This project will be reimbursed from Passenger Facility Charge (PFC).

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
2,147

0
58,098
60,245
38,158

0
2,070

0
34,594
36,664
17,755

0
77

0
14,847
14,924
12,611

0
0
0

8,657
8,657
7,792

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
77
0

23,504
23,581
20,403

0
0
0
0
0
0

1117

BUDGET

SPECIAL GENERAL OTHERX

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....

PAGE ______D-5



Maryland Aviation Administration -- Line 6 CONSTRUCTION PROGRAM
                    Terminal Entrance Roadway Improvements, Phase I -- Upper Level Roadway Extension 
and Terminal Access / Return Roadway at BWI Airport

                            This project provides for the construction of a 700 foot extension of the upper level 
curbside and roadway at the new Terminal A/B.  The project also involves construction of a new 
terminal access/return roadway and configuration of the access roadway traffic markings/signaling.

                                                          
New Terminal A/B Expansion at BWI Airport  -- Line 4
Terminal Entrance Roadway Improvements - Phase II  -- Line 7

                  Construction complete.  Access / Return Roadways opened in November 2002 and 
Upper Level Roadway Extension opened in June 2003.

                                                                                     Cost increased by $1.8 million due to 
finalization of new Terminal A/B requirements.

                              To address projected upper level roadway capacity and curbside space 
requirements at the terminal as well as provide direct access between the terminal and new parking 
facilities.  The project will also relieve traffic congestion.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected increase of 50% in passenger 
levels by 2010.

                                                   None.

USAGE:

OPERATING COST IMPACT:

FEDERAL

Other funding is revenue bonds supported by a Passenger Facility Charge (PFC) and airport parking revenues.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,556

0
52,679
57,235

0

0
4,556

0
49,573
54,129

0

0
0
0

3,106
3,106

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

3,106
3,106

0

0
0
0
0
0
0

1016

BUDGET

SPECIALX GENERAL OTHERX

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 7 CONSTRUCTION PROGRAM
                    Terminal Entrance Roadway Improvements, Phase II -- Upper Level Roadway Widening 
and Pedestrian Overpasses at BWI Airport

                            The project includes new enclosed, elevated pedestrian bridge skywalks with 
moving walkways from the existing garage to the terminal building at Concourse A, B, and  D over the 
upper level roadway, and moving walkways in the existing parking garage to enhance circulation.  
The project also widens the upper level roadway to add new public curbside and two new lanes for 
use by commercial and airport shuttle vehicles.  Further, the project includes enhancements to the 
terminal by replacing the front window to improve circulation plus flooring and aesthetic improvements.

                                                          
Terminal Entrance Roadway Improvements, Phase I  -- Line 6
Central Utility Plant Expansion and Upgrade of Electrical Substation -- Line 10

                  Construction underway.  Skywalk at Concourse D opened in November 2003 with the 
Concourse B Skywalk to open in Spring 2004.  Roadway work to continue in multiple phases 
through FY 2007.

                                                                                     None.

                              This project is necessary to address projected upper level roadway capacity 
requirements and terminal circulation.  The project will also help relieve traffic congestion.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected increase of 50% in passenger 
levels by 2010.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

FEDERAL

Other funding is revenue bonds supported by a Passenger Facility Charge (PFC) and airport parking revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
9,874

0
171,403
181,277

0

0
8,790

0
36,372
45,162

0

0
604

0
56,634
57,238

0

0
480

0
36,207
36,687

0

0
0
0

32,486
32,486

0

0
0
0

9,704
9,704

0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,084

0
135,031
136,115

0

0
0
0
0
0
0

1139

BUDGET

SPECIAL GENERAL OTHERX

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....

PAGE ______D-7



Maryland Aviation Administration -- Line 8 CONSTRUCTION PROGRAM
                    New Daily Public Parking Garage and Surface Lot at BWI Airport

                            This project provides for construction of an 8,400 space multi-level parking 
structure off the new Access/Return Roadway including entrance and exit helixes, revenue control 
plaza, elevators, and SmartPark wayfinding technology.  The location of the new parking garage will 
require the relocation of the MDOT Headquarters building.  Funds are included for environmental 
permits, land acquisition, and roadway improvements for the MDOT building.  This project also 
includes construction of a 1,400 space surface lot at Elm Road and Aviation Boulevard, including a 
revenue control plaza, access/egress provisions, and shelters.

                                                          
None.

                  Surface lot complete.  Garage construction underway with 3,000 spaces available in 
November 2002 and 5,500 spaces in November 2003.  Upon completion in Winter 2004, there will 
be a total of 8,400 spaces.

                                                                                     Cost increased by $2.9 million due to 
activities associated with the new MDOT property.

                              Provision of adequate parking near the terminal is critical for meeting business 
and other travelers' needs.  This project will also provide needed capacity to replace parking capacity 
impacted by terminal expansion and airfield improvements.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected increase of 50% in passenger 
levels by 2010.

                                                   Operating cost will be recovered 
thru airport parking fees.

USAGE:

OPERATING COST IMPACT:

FEDERAL

Other funding is revenue bonds supported by a Passenger Facility Charge (PFC) and airport parking revenue.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
7,236

0
165,347
172,583

0

0
6,333

0
127,195
133,528

0

0
903

0
38,152
39,055

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
903

0
38,152
39,055

0

0
0
0
0
0
0

1014

BUDGET

SPECIALX GENERAL OTHERX

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 9 CONSTRUCTION PROGRAM
                    Consolidated Rental Car Facility at BWI Airport

                            This project provides for a new rental car facility located immediately west of the 
airport off Stoney Run Road.  This site will consolidate rental car activities providing customer service 
facilities, an expanded area for vehicle ready/return, vehicle service and maintenance facilities, and 
vehicle storage areas.  Shuttle bus service will be provided to the terminal.  Project also includes 
purchase of 25 CNG buses and construction of bus maintenance facility exclusively for the rental car 
shuttle bus service.

                                                          
None.

                  Facility opened December 22, 2003.

                                                                                     None.

                              Rental car facilities at BWI have reached capacity and cannot accommodate 
projected passenger demand.  The limited existing ready/return, maintenance and storage facilities 
are causing a high level of inefficient operations and customer delay.  New consolidated facilities will 
provide adequate space for immediate and future growth.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected increase of 50% in passenger 
levels between 2000 and 2010.

                                                   Operating cost will be recovered 
thru rental car user fees.

USAGE:

OPERATING COST IMPACT:

FEDERAL

Other funding is revenue bonds supported by a Customer Facility Charge (CFC).

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
7,162
5,639

119,001
131,802

563

0
6,521
5,639

78,073
90,233

0

0
641

0
40,928
41,569

563

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
641

0
40,928
41,569

563

0
0
0
0
0
0

1015

BUDGET

SPECIALX GENERAL OTHERX

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 10 CONSTRUCTION PROGRAM
                    Central Utility Plant Expansion and Upgrade of Electrical Substation at BWI Airport

                            This project provides the further expansion of the Central Utility Plant cooling and 
heating capacity, and the upgrade of the north and south electrical substation, which are the two main 
electrical feeders for the airport.

                                                          
Terminal Entrance Roadway Improvements, Phase II  -- Line 7
New Terminal A/B Expansion  -- Line 4

                  Construction underway.  Project completion in Spring 2004.

                                                                                     None.

                              Airport facility expansion requires additional heating/cooling and electrical 
capacity.  Additional capacity is also required for the new conditioned pedestrian skywalks, terminal 
building expansion and increase load due to increasing facility demand resulting from growth.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected increase of over 50% in 
passenger levels by 2010.

                                                   Operating cost will be recovered 
through airport user fees.

USAGE:

OPERATING COST IMPACT:

FEDERAL

Other funding is revenue bonds supported by airport parking revenues.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,580

0
25,037
26,617

0

0
1,367

0
9,543

10,910
0

0
213

0
15,494
15,707

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
213

0
15,494
15,707

0

0
0
0
0
0
0

1128

BUDGET

SPECIAL GENERAL OTHERX

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 11 CONSTRUCTION PROGRAM
                    New Tenant Parking Facility

                            This project provides for a 3,400 space tenant employee parking facility located off 
Stoney Run Road, and Ridge Roads immediately west of BWI and adjacent to the new Consolidated 
Rental Car Facility (CRCF).  This site allows for future expansion of tenant parking as needed.  
Shuttle bus service is provided to the terminal.

                                                          
None.

                  Construction complete.  Facility opened in September 2002.

                                                                                     None.

                              The project is required to accommodate the increase in parking for airline and 
tenant employees as a result of the introduction of new and expanded airline service at BWI.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected increase of over 50% in 
passenger levels by 2010.

                                                   Operating costs will be 
recovered thru airport tenant fees.

USAGE:

OPERATING COST IMPACT:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
1,200

953
11,644
13,797

0

0
1,200

953
11,644
13,797

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

1138

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 12 CONSTRUCTION PROGRAM
                    Remote Aircraft Parking at BWI Airport

                            This project provides for the construction of a new remote aircraft parking ramp to 
accommodate up to 4 aircraft.  The new ramp, easily accessible for the air cargo complex and the 
north terminal, will be located east of the International Terminal and west of Runway 15L.

                                                          
None.

                  Project complete.

                                                                                     None.

                              Demand for overnight parking of aircraft has surpassed availability.  All gates at 
the terminal are currently occupied overnight with increasing numbers of aircraft parking in more 
distant and inconvenient runway holdblocks which disrupts airfield operations.  Overnight aircraft 
parking is critical for airline scheduling and securing new flights.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Accommodate projected increase of 50% in passenger 
levels by 2010.

                                                   Operating costs will be 
recovered thru airport user fees.

USAGE:

OPERATING COST IMPACT:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
234

0
2,357
2,591

0

0
216

0
2,147
2,363

0

0
18

0
210
228

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
18
0

210
228

0

0
0
0
0
0
0

1129

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 13 CONSTRUCTION PROGRAM
                    Full Buildout of Parking Guidance System in Existing Parking Garage at BWI

                            This project will provide for the completion of the installation of the SmartPark 
parking guidance system in the Hourly Parking Garage, immediately in front of the terminal.  The 
electronic system consists of sensors above each parking space relaying real-time information 
concerning space availability upon approaching the garage, as well as the number of available 
spaces on each level and in individual rows.

                                                          
None.

                  Installation underway.

                                                                                     Construction delayed from FY 2003 to FY 
2004 due to procurement issues.

                              This system greatly enhances wayfinding for garage customers and allows for 
greater efficiency and higher capacity in the garage.  Typically, parking facilities are closed when they 
reach 85 percent capacity to ensure availability in a reasonable search time.  The precision and 
efficiency of the new systems allow for 100 percent capacity before the facility is closed.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

3,473
3,473

0

0
0
0
0
0
0

0
0
0

3,473
3,473

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

3,473
3,473

0

0
0
0
0
0
0

1248

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 14 CONSTRUCTION PROGRAM
                    Comprehensive Roadway Sign System at BWI

                            Installation of new standardized roadway guidance and parking signage system for 
BWI and airport related facilities on major entrance roadways.

                                                          
None.

                  Construction underway with completion in Winter 2004.

                                                                                     None.

                              The project will provide roadway guide signage incorporating Variable Message 
Signs (VMS) technologies and new graphic designs into Airport-area signage.  This project will 
provide a method of informing patrons on parking lot availability in advance of key decision points and 
guiding them with VMS signs to alternate open parking facilities when needed.  This project will 
introduce new graphic design for airport signage that will be unique and easily identified for airport 
wayfinding to parking and facilities.  The project will also incorporate CHART II regional traffic 
messages for airport users.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
134

0
4,507
4,641

0

0
97

0
3,310
3,407

0

0
37

0
1,197
1,234

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
37
0

1,197
1,234

0

0
0
0
0
0
0

1269

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 15 CONSTRUCTION PROGRAM
                    New Bus Fleet For Shuttle Services at BWI Airport

                            Purchase of 50 low-floor buses, for Airport shuttle bus services to / from public and 
employee parking facilities, and BWI Rail Station.

                                                          
None.

                  Procurement to begin in FY 2004.

                                                                                     Added to the Construction Program.

                              The current shuttle bus fleet is provided by the shuttle bus operations contractor.  
Maintaining a consistent and reliable fleet is becoming more difficult as the service demands 
increase.  Purchase by the MAA of a new fleet will provide for a uniform and sufficiently sized fleet of 
energy-efficient vehicles which will improve reliability and reduce operating cost.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               Over 1000 daily trips carrying over 4 million passengers 
annually.

                                                   Operating costs will be 
recovered thru airport user fees.

USAGE:

OPERATING COST IMPACT:

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
0
0

20,000
20,000

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

20,000
20,000

0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0

20,000
20,000

0

0
0
0
0
0
0

1243

BUDGET

SPECIAL GENERAL OTHERX

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 16 CONSTRUCTION PROGRAM
                    Runway 15 / 33 Reconstruction at Martin State Airport

                            This project provides for the reconstruction of the runway at Martin State Airport.  
Project also includes the construction of a bypass taxiway and exit taxiways.

                                                          
None.

                  Following completion of environmental analysis, design will start in FY 2004..

                                                                                     Construction delayed to FY 2005 due to 
resolution of planning and environmental components with Federal Aviation Administration.

                              Reconstruction of the 50+ year-old runway is needed due to continued 
deterioration beyond normal repairs and maintenance.  The parallel taxiway will provide safe and 
efficient flow of aircraft between the runway and terminal areas.  The additional exit taxiways will allow 
aircraft to exit from the runway safely and efficiently, thus reducing delays.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALX

Project schedule is contingent upon the availability of Federal Funds.

POTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
660

0
9,114
9,774
8,203

0
160

0
0

160
0

0
237

0
0

237
0

0
263

0
1,626
1,889
1,464

0
0
0

5,706
5,706
5,135

0
0
0

1,782
1,782
1,604

0
0
0
0
0
0

0
0
0
0
0
0

0
500

0
9,114
9,614
8,203

0
0
0
0
0
0

1012

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 17 CONSTRUCTION PROGRAM
                    New Air Traffic Control Tower For Martin State Airport

                            This project provides for the construction of a new Air Traffic Control Tower to be 
located in the midfield complex at Martin State Airport.

                                                          
None.

                  Design to begin in FY 2004.

                                                                                     Construction delayed from FY 2004 to FY 
2005 due to further coordination with FAA concerning site selection and environmental analysis.

                              A new control tower would provide for greater visibility and more efficient aircraft 
control in and around Martin State Airport.  The existing control tower is over 50 years-old, and has 
exceeded its useful life.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
600

0
2,050
2,650

950

0
0
0
0
0
0

0
150

0
0

150
0

0
450

0
2,031
2,481

950

0
0
0

19
19
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
600

0
2,050
2,650

950

0
0
0
0
0
0

1121

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 18 DEVELOPMENT AND EVALUATION PROGRAM
                    BWI Master Plan and Environmental Studies

                            Study to identify long-term (20-year) projection, location and extent of BWI facility 
improvements, as required to meet future aviation demand.  Study will require in-depth evaluations of 
many factors, including future air service, runway and terminal capacities, environmental and 
community impact considerations.

                                                          
None.

                  Planning studies to start in FY 2005.

                                                                                     Planning start deferred to FY 2005 due to 
further coordination/approval with Federal Aviation Administration and determination to proceed 
with expanded scope to examine long-term airport-wide BWI facility development.

                              The most recent BWI Master Plan was approved in 1987.  Most projects 
envisioned in the 1987 Plan have been constructed.  Future planning and programming is needed to 
maintain BWI's role in the national aviation system, and to accommodate passenger and airline 
demand well into the future.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

AIP 1,152PP 2004
AIP 2,448PP 2005

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

4,451
0
0
0

4,451
3,600

451
0
0
0

451
0

0
0
0
0
0
0

500
0
0
0

500
375

3,500
0
0
0

3,500
3,225

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

4,000
0
0
0

4,000
3,600

0
0
0
0
0
0

1013

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 19 DEVELOPMENT AND EVALUATION PROGRAM
                    Hourly Parking Garage Expansion at BWI Airport

                            This project provides for the preliminary engineering to expand the existing 5,600 
space parking garage located in front of the main terminal building with 3,000 additional parking 
spaces and provisions for other transportation / commercial uses.

                                                          
None.

                  Design to start in FY 2005.

                                                                                     Design start delayed from FY 2004 to FY 
2005 to better coincide with parking demand projections.

                              Adequate close-in parking and other transportation / commercial services adjacent 
to the terminal is critical for meeting business and other traveler's needs.
JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
3,300

0
0

3,300
0

0
0
0
0
0
0

0
0
0
0
0
0

0
1,575

0
0

1,575
0

0
1,725

0
0

1,725
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
3,300

0
0

3,300
0

0
0
0
0
0
0

1119

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 20 DEVELOPMENT AND EVALUATION PROGRAM
                    Terminal Building Expansion at BWI Airport

                            This project will identify various expansion alternatives for the existing terminal 
building and address the feasibility and/or cost of each alternative, including potential impacts of new 
safety/security requirements and other facilities and/or services.  Areas to be evaluated, along with 
preliminary design as warranted, include a new Concourse F, widening of Concourse D, and the 
possible reconfiguration and expansion of the central terminal for security and circulation/services 
improvements.

                                                          
None.

                  Project planning is underway.

                                                                                     Cost decrease of $4.8 million due to 
reallocation of funds to other MAA projects.  In addition,  cashflow extended into FY 2009 to better 
reflect timing of terminal capacity needs.

                              BWI has experienced significant growth with passenger levels projected to 
increase approximately 50 percent between 2000 and 2010.  New federally mandated security 
requirements are also expected to impact terminal space usage.  Undertaking planning and 
preliminary design at this time will provide MAA with the necessary expansion options to be 
responsive to passenger, airline and air service needs.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
11,880

0
0

11,880
2,500

0
2,515

0
0

2,515
0

0
596

0
0

596
596

0
2,704

0
0

2,704
1,904

0
1,964

0
0

1,964
0

0
1,513

0
0

1,513
0

0
1,513

0
0

1,513
0

0
1,075

0
0

1,075
0

0
9,365

0
0

9,365
2,500

0
0
0
0
0
0

1116

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 21 DEVELOPMENT AND EVALUATION PROGRAM
                    People Mover System, Phase I at BWI Airport

                            The project involves environmental studies and conceptual design for a people 
mover system at BWI.  The proposed Phase I system includes an alignment from the terminal 
building to the Consolidated Rental Car Facility including the BWI Rail Station and connections to 
parking facilities.  The analysis will include station sites, pedestrian and shuttle bus access, and a 
system maintenance facility.

                                                          
None.

                  Preliminary planning and environmental analysis to begin in FY 2004.

                                                                                     Project start delayed from FY 2003 to FY 
2004 to address the scope rephasing.

                              The proposed people mover system will provide the necessary additional capacity 
to address the  projected increase in passenger levels and resultant traffic congestion on the terminal 
roadway system at BWI.  A people mover system will allow for better access and traffic management 
of the multiple modes of transportation serving the airport; private vehicles, shuttle buses, and 
commercial vehicles.  The system will also improve air quality.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

2,000
0
0
0

2,000
0

0
0
0
0
0
0

200
0
0
0

200
0

805
0
0
0

805
0

995
0
0
0

995
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

2,000
0
0
0

2,000
0

0
0
0
0
0
0

1122

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 22 DEVELOPMENT AND EVALUATION PROGRAM
                    Runway Safety Area at BWI

                            This project provides for the study of improvements to bring the Runway Safety 
Areas (RSA) at both ends of runways at BWI into compliance with current FAA standards.

                                                          
None.

                  Planning study underway as part of system preservation minor projects program.  
Environmental analysis to begin in FY 2005.

                                                                                     Added to the Development and Evaluation 
Program.

                              The RSA is intended to provide an extended level of safety at the end of all 
runways where overruns, veer-offs and undershoots are more likely to occur.  To comply with the 
FAA's requirements, the MAA will evaluate methods to further enhance RSA's at BWI, and provide a 
safer operating area.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERAL FUNDING OBLIGATIONS BY YEAR

PROJECT
PHASE

FUND
CATEGORY

FEDERAL
FUND AMOUNTFFY

AIP 3,000PE 2004
FEDERALXPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
4,000

0
0

4,000
3,000

0
0
0
0
0
0

0
0
0
0
0
0

0
1,303

0
0

1,303
978

0
2,697

0
0

2,697
2,022

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
4,000

0
0

4,000
3,000

0
0
0
0
0
0

1429

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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Maryland Aviation Administration -- Line 23 DEVELOPMENT AND EVALUATION PROGRAM
                    Midfield Complex Aircraft Hangar with Ramp at Martin State Airport

                            Construction of one 20,000 square foot aircraft hangar at Midfield Complex.

                                                          
None.

                  Design to start in FY 2004.

                                                                                     Added to Development and Evaluation 
Program.

                              Currently there are no accommodations at Martin Airport for heated storage for 
large airplanes.  With the expected growth in traffic, including corporate jets, there will not be enough 
hangar space to meet the demands.  It is essential to build a community hangar that will 
accommodate and provide heated storage for these aircrafts.

JUSTIFICATION:

PROJECT:

DESCRIPTION:

ASSOCIATED IMPROVEMENTS:

STATUS:

SIGNIFICANT CHANGE FROM FY 2003 - 08 CTP:

SMART GROWTH STATUS:
Project Not Location Specific or Location Not Determined
Project Within PFAX
Grandfathered

Project Outside PFA; Subject to Exception
Exception Approved by BPW/MDOT

               

                                                   

FEDERALPOTENTIAL FUNDING SOURCE:

PHASE

Planning
Engineering
Right-of-way
Construction
Total
Federal-Aid

TOTAL
ESTIMATED

COST
($000)

EXPEND
THRU

CURRENT
YEAR YEAR

SIX
YEAR
TOTAL

BALANCE
TO

COMPLETE

PROJECTED CASH REQUIREMENTS
FOR PLANNING PURPOSES ONLY

0
500

0
0

500
0

0
0
0
0
0
0

0
182

0
0

182
0

0
273

0
0

273
0

0
45
0
0

45
0

0
0
0
0
0
0

0
0
0
0
0
0

0
0
0
0
0
0

0
500

0
0

500
0

0
0
0
0
0
0

1425

BUDGET

SPECIALX GENERAL OTHER

2003 2004 2005 ....2006.... ....2007.... ....2008.... ....2009....
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SYSTEM PRESERVATION MINOR PROJECTS PROGRAM

ITEM  
NO. DESCRIPTION AND IMPROVEMENT TYPE

CONSTRUCTION   
START

TOTAL
ESTIMATED

COST
($000's)

MARYLAND AVIATION ADMINISTRATION - LINE 24

FY 2004 and Prior

Baltimore/Washington

6431 CompleteComprehensive Design - AE 99-008 (1057)
432 CompleteReforestation/Vegetation Mitigation (1063)

1,3973 CompleteComprehensive Environmental Consultant Services (1071)
1,9174 CompleteDomestic Baggage Belt - Fire Code Compliance (1073)
2,1755 CompleteMain Terminal HVAC Systems Upgrade (1076)
1,4726 CompleteAirfield Electrical Vault - Equipment Replacement (1078)
1,1337 CompleteStainless Steel Column Covers (1080)
2,0548 CompleteReplacement/Upgrade of Term. Bldg. Electric Rms., Phase II (1141)
3,8379 CompleteSurface Movement Guidance and Control Sys. (SMGCS) (1148)
1,44610 CompleteNew Tenant Office Space-N. Terminal UL (1159)
5,25211 CompleteAirfield Lighting Imp. to R/W 10-28 (1177)

79912 CompletePassenger Lounge/Club Renovation (1193)
34513 CompletePay-on-Foot Expansion (1299)

514 CompleteSecurity Contractors Temporary Relocation at BW (TSA) (1437)
45915 UnderwayBridge Inspection (SHA Consultant) (1023)
95016 UnderwayWetland Mitigation (1024)

2,97417 UnderwayBWI Sewage System Upgrade (1025)
2,72618 UnderwayBaltimore County Sewer Capital Improvements (1028)
1,86419 UnderwayComprehensive Construction Mgmt & Inspection -AE98-007 (1048)
2,72520 UnderwayComprehensive Design Services- AE99-005 (1054)
1,73021 UnderwayComprehensive Design - AE99-006 (1055)

35022 UnderwayComprehensive Design - AE 99-007 (1056)
6,89223 UnderwayComprehensive Planning - FY2000 (1067)
1,00024 UnderwayComprehensive Commercial Facilities Planning (1085)
2,78225 UnderwayMaintenance Complex Rehab (1086)

10026 UnderwaySawmill Creek Watershed Enhancements (1087)
1,69827 UnderwayCommunication Closet Security Modification (1103)

53628 UnderwayLandside Structures Program Management (1115)
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MARYLAND AVIATION ADMINISTRATION - LINE 24 (cont'd)

FY 2004 and Prior (cont'd)

Baltimore/Washington (cont'd)

34829 UnderwayComp. Plan - Runway Safety Areas Study (1123)
4,03630 UnderwayTerminal Bag Claim & Concourse Ltg Upgrade (1140)

95431 UnderwayElevator Rehab. Program (1152)
70032 UnderwayNew Tenant Modifications (1157)

7,89933 UnderwayMAC Building Renovations (1161)
20034 UnderwayFire Protection Engineer Services (1173)
59735 UnderwayLoading Bridge Replacement (1175)
73136 UnderwayFY2002 Tenant Modifications (1179)
43537 UnderwayWildlife Management Plan (1181)

2,00038 UnderwayEnvironment Consultant -AE02-003 (1183)
49039 UnderwayComprehensive  Acoustical Services- SV02-009 (1184)

1,51740 UnderwayComprehensive Design Services - AE01-007-010 (1185)
2,74641 UnderwayComprehensive Planning- AE-01-006/013 (1186)
2,94042 UnderwayComprehensive Construction Mangement & Inspection Services (1188)

32743 UnderwayLong Term Parking Rehabilitation at BWI (1189)
26244 UnderwayTerminal Water Supply Sys Upgrade (1190)

1,50645 UnderwayRedundant IT Facility/MIS Office Relocation (1222)
80046 UnderwayPublic Awareness Program (1254)

3,78047 UnderwayTerminal Bldg Interior Mods/Improvements (1255)
2,30048 UnderwayComprehensive Paving, 2002 (1257)

92349 UnderwayTenant Mods (1277)
1,07650 UnderwaySecurity Initiatives (1298)

56451 UnderwayBWI Airport Gate Mgmt. Hardware/Software w/Bi-Directional Integration (1314)
71452 UnderwayAirport Triturator Building Rehab (1317)
75053 UnderwayMAA Airport Technology Master Plan & Strategic Plan (1330)
73454 UnderwayBWI Landscaping (1377)
50055 UnderwayMdTA Police OT-Movement of Traffic (1378)
39056 UnderwayLandside Communication & Security Upgrade, PH II (1380)
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MARYLAND AVIATION ADMINISTRATION - LINE 24 (cont'd)

FY 2004 and Prior (cont'd)

Baltimore/Washington (cont'd)

2,10057 UnderwayElectrical Substation Feeder (1385)
74158 UnderwayCanine Facility at BWI Airport (1386)
32559 UnderwayAirfield Pvmt. Mgmt. System Update BWI/MTN (1389)
20060 UnderwayA/E Consultants for Building Permits (1390)

2,70061 UnderwayComprehensive Paving at BWI- FY04 (1392)
10062 UnderwayFire Training Pit Water Treatment System Study (1394)

1,00063 UnderwayCommercial Facilities Planning Consultant (1416)
92564 UnderwayTenant Modifications -FY04 (1417)

3,16565 UnderwayTerminal Security Checkpoint Modifications (1434)
26366 UnderwayAirfield Security Checkpoints (Sec. Booth) Impvmt. (1435)

3,49667 UnderwayFY04 Terminal Bldg Interior Mods (1447)
2,10068 UnderwayConstruction for CUTE in International Terminal (1524)
3,14069 UnderwayBaggage Security Screening System Upgrades (1540)

30570 Spring, 2004Installation of Cable/Conduit for Airfield Lighting (1180)
33471 Spring, 2004FRD Office Space (1285)
83572 Spring, 2004Apron Lighting Improvement, Ph.I (1286)
78673 Spring, 2004Security Center Relocation (1396)
17574 Spring, 2004Lockout/Tagout for Airfield Lighting Regulators (1398)

1,09075 Spring, 2004Forced Main Sewer Line Installation - Parallel Line (D) (1407)
71076 Spring, 2004Power Gate A Access Improvement (1452)

3,93377 Spring, 2004Airline Relocation (1511)
3,30078 Summer, 2004Comp. Architectural Engineering Design Services (1324)
1,00079 Summer, 2004Comprehensive Environmental Planning (1460)
1,25080 Summer, 2004Comprehensive Environmental Compliance Services (1461)
3,64081 Summer, 2004Hourly Parking Garage Renovation (1464)
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MARYLAND AVIATION ADMINISTRATION - LINE 24 (cont'd)

FY 2004 and Prior (cont'd)

Equipment

40781 CompleteSnow Equipment Replacement - R/W Broom (1199)
37282 CompleteSnow Equipment Replacement- Snowblower (1200)
29983 CompleteNew 10cy Capacity Front-end Loader w/ 32' Plow (1202)
22084 CompleteNew 4x4 Dump Truck w/ 22' Plow (1) (1203)
37385 CompleteOne Additional Snowblower (1204)

1,25086 CompleteDomestic Terminal Public Address System Upgrade (1256)
35087 CompleteEmergency Call Box Replacement (1512)
16488 UnderwayNew 4,000 Gallon De-icer Truck (1201)
60089 UnderwayReplace Crash Truck 433 (1333)
44690 UnderwaySnowblower -1989 Idaho Norland Snow Vehicle Replacement (1341)
44591 Underway1989 Snow Blast Snow Vehicle Replacement (1343)
15892 UnderwayReplace 1985 Mack De-Icing Truck (1345)
60093 UnderwayCrash Truck 434 - Replacement (1393)
47094 UnderwayTwo Additional Snow Plows-FY04 (1399)
64295 UnderwayAdditional Front-End Loader FY04 (1400)
18896 UnderwayAdditional Liquid Chemical Tanker-FY04 (1401)
12997 UnderwayStreet Sweeper Replacement - FY04 (1403)

Information Technology

2,50098 UnderwayCUTE for International Terminal Buildout (1244)
2,67499 UnderwayMUFIDS/BIDS Upgrade, Ph I (1335)
3,800100 Spring, 2004800 Mhz Emergency Digital Trunked Radio System (1334)

Martin State

832101 CompletePurchase of MTN Hangar (1136)
350102 CompleteFiber Optic Installation for Security (1357)
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MARYLAND AVIATION ADMINISTRATION - LINE 24 (cont'd)

FY 2004 and Prior (cont'd)

Martin State (cont'd)

823103 UnderwayElectr. Renovation to Hangar Doors 1-6 (1195)
619104 UnderwayElectrical  Switch Gear Upgrades (1360)
250105 UnderwayEnvironmental Assessment (1411)
400106 UnderwayObstruction Survey and Removal (1508)

1,738107 Spring, 2004Comprehensive Paving Phase II (1092)
500108 Spring, 2004Purchase New T-Hangars (20) (1198)
624109 Spring, 2004Rehab of Plumbing Sys. (1365)
303110 Spring, 2004Strawberry Point Lighting (1362)
500111 Spring, 2004New Aircraft Hangar with Ramp (1425)

1,279112 Spring, 2004HVAC Upgrade-Maint. Shop, Admin. Bldg. & Hangers 4-6 (1432)

Regional Aviation

3,152113 CompleteSt. Mary's County Airport (1108)
750114 UnderwayStatewide Aviation Grants (AIP-5%) (1105)

1,000115 UnderwayAid to Public/Private Airports (MAPA-90%) (1106)
477116 UnderwayRegional Aviation Program (1107)
125117 UnderwayRegional Airport Standardization Program (1227)
977118 UnderwayCambridge/Dorchester County Airport Grant (1234)
500119 UnderwayState Public/Private Heliport-Vertiport System Plan Study (1235)
722120 UnderwayHagerstown Regional Airport R/W 9-27 Extension (1462)

FY 2005

Baltimore/Washington

2,017121 Summer, 2004Maintenance Complex Rehab (1086)
173122 Summer, 2004Comp. Plan - Runway Safety Areas Study (1123)
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MARYLAND AVIATION ADMINISTRATION - LINE 24 (cont'd)

FY 2005 (cont'd)

Baltimore/Washington (cont'd)

375123 Summer, 2004BWI Aerial Survey & Obstruction Removal (1313)
700124 Summer, 2004Terminal Loop Emergency Bypass Road (1387)
768125 Summer, 2004Terminal Space Frame Lighting (1436)
250126 Summer, 2004IT Systems Design Services (1456)

2,450127 Summer, 2004Comprehensive Airport Facilities Planning (1459)
5,098128 Summer, 2004B/C Airfield Ramp Regrading (1510)
2,000129 Fall, 2004FY05 Comprehensive Paving (1448)
1,270130 Fall, 2004FIDS/BIDS Upgrade, Ph II (1455)

373131 Fall, 2004Lightning Strike Equipment for Airport Electronics (1458)
200132 Fall, 2004Inspection of BWI Parking Garage Structures (1463)
425133 Fall, 2004Miscellaneous Equipment

4,264134 Spring, 2005Security CCTV Upgrade (1246)
800136 Spring, 2005Airfield Ramp Concrete Slabs & Joints Rehab. (1311)

1,567137 Spring, 2005Airfield Pvmt. Rehab 2005 (1312)
780138 Spring, 2005Additional Glycol  Collection Tank (1318)

1,000139 Spring, 2005CNG Fueling Station (1431)
815140 Spring, 2005New Triturator Near Concourse A (1439)
492141 Spring, 2005Landside Operations Center (1446)

2,555142 Spring, 2005Sanitary Sewer Main Rehab, Ph II (1453)
3,900143 Spring, 2005Fire Training Facility Conversion (1454)

770144 Spring, 2005FY05 Tenant Modifications (1457)
2,125145 Spring, 2005Airfield Concrete Structure & Drain Replacement (1465)

Equipment

1,200146 Summer, 20044X4 Dump Trucks w/ 22' plow- 3 Addt'l Snow Vehicles (1221)
1,215147 Summer, 2004Three Additional Snowblowers (1224)

376148 Summer, 2004Two Additional Liquid Chemical Trucks- Snow Removal (1230)
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MARYLAND AVIATION ADMINISTRATION - LINE 24 (cont'd)

FY 2005 (cont'd)

Equipment (cont'd)

180149 Summer, 2004Additional Solid Chemical Truck- Snow Removal (1231)
2,800150 Summer, 2004Seven Runway Brooms- Snow Removal (1349)

733151 Summer, 2004One Additional Snow Melter -FY04 (1402)
126152 Fall, 20042000 Gallon Fuel Tanker - Replacement (1440)
126153 Fall, 2004Replace 5 Ton Tow Truck (1442)
168154 Fall, 2004Galion Grader - Replacement Equipment (1443)

1,422155 Fall, 20044 x 4 Dump Truck - 6 Additional Snow Vehicles (1444)
570156 Fall, 2004Three Hydraulic "V" Box Spreader Trucks for Snow (1445)

Martin State

675157 Summer, 2004Fire Hydrant Repl/Connection to Airport Water Supply for Fire Suppression Sys. at MTN (1433)

Regional Aviation

750158 Summer, 2004Statewide Aviation Grants (AIP-5%) (1105)
1,000159 Summer, 2004Aid to Public/Private Airports (MAPA-90%) (1106)

225160 Summer, 2004Regional Aviation Program (1107)
125161 Summer, 2004Regional Airport Standardization Program (1227)
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